

LAB-2_JIRA Tool-Project Tracker for the Banana Project


Shreesh_PES1UG24CS441-BPS#13

Lab 2: Agile Backlog Creation & Sprint Simulation in Jira


Patient Health Record Consent Management System

Section 1 - Kamban Project


Board Creation Screenshot



Epics created



User Stories / Backlog



For you

Recent

Starred

Apps

Plans

Spaces

Recent

Kanban_PS13_Shreesh_PE...

Recent

KPSP board

Shreesh_PES1UG24CS441

More spaces

Filters

Dashboards

Teams

Goals

Projects

Customize sidebar

Spaces / Kanban_PS13_Shreesh_PES1UG24CS441

KPSP board

SummaryTimelineKanban boardCalendarListFormsDevelopmentDocs

Search boardSAVersionEpicTypeQuick filtersClear filtersGroup: Query

BACKLOG 7/10

Access

Epic 2: Clinic Access & Notifications

KPSP-7

Story 2.2: Expiry Notification

Epic 2: Clinic Access & Notifications

KPSP-8

Story 3.1: Audit Trail

Epic 3: System Security & Audit

KPSP-9

Story 3.2: Data Encryption

Epic 3: System Security & Audit

KPSP-10

SELECTED FOR DEVELOPMENT

IN PROGRESS

DONE

KPSP board

Ask AISearch workSAFilterGroup

Work	Assignee	Reporter	Priority	Status	Resolution	Created	
☐ KPSP-4 Story 1.1: Grant Consent	Unassigned	Shreesh Athreya	High	Backlog	Unresolved	Aug 30, 2026, 4:18 PM	Aug
☐ KPSP-5 Story 1.2: Revoke Consent	Unassigned	Shreesh Athreya	High	Backlog	Unresolved	Aug 30, 2026, 4:19 PM	Aug
☐ KPSP-6 Story 1.3: View Consent Log	Unassigned	Shreesh Athreya	Medium	Backlog	Unresolved	Aug 30, 2026, 4:19 PM	Aug
☐ KPSP-7 Story 2.1: Request Record Access	Unassigned	Shreesh Athreya	High	Backlog	Unresolved	Aug 30, 2026, 4:19 PM	Aug
☐ KPSP-8 Story 2.2: Expiry Notification	Unassigned	Shreesh Athreya	Medium	Backlog	Unresolved	Aug 30, 2026, 4:20 PM	Aug
☐ KPSP-9 Story 3.1: Audit Trail	Unassigned	Shreesh Athreya	High	Backlog	Unresolved	Aug 30, 2026, 4:20 PM	Aug
☐ KPSP-10 Story 3.2: Data Encryption	Unassigned	Shreesh Athreya	High	Backlog	Unresolved	Aug 30, 2026, 4:20 PM	Aug

+ Create

7 of 7

KPSP board

Ask AISearch workSAFilterGroup

	Assignee	Reporter	Priority	Status	Resolution	Created	Updated	Due date	
	Unassigned	Shreesh Athreya	High	Backlog	Unresolved	Aug 30, 2026, 4:18 PM	Aug 30, 2026, 4:24 PM	None	...
	Unassigned	Shreesh Athreya	High	Backlog	Unresolved	Aug 30, 2026, 4:19 PM	Aug 30, 2026, 4:25 PM	None	...
	Unassigned	Shreesh Athreya	Medium	Backlog	Unresolved	Aug 30, 2026, 4:19 PM	Aug 30, 2026, 4:26 PM	None	...
	Unassigned	Shreesh Athreya	High	Backlog	Unresolved	Aug 30, 2026, 4:19 PM	Aug 30, 2026, 4:26 PM	None	...
	Unassigned	Shreesh Athreya	Medium	Backlog	Unresolved	Aug 30, 2026, 4:20 PM	Aug 30, 2026, 4:26 PM	None	...
	Unassigned	Shreesh Athreya	High	Backlog	Unresolved	Aug 30, 2026, 4:20 PM	Aug 30, 2026, 4:33 PM	None	...
	Unassigned	Shreesh Athreya	High	Backlog	Unresolved	Aug 30, 2026, 4:20 PM	Aug 30, 2026, 4:33 PM	None	...

+ Create

7 of 7

Story Points + Priority assignment

This screenshot shows the Jira interface for Story 3.2: Data Encryption. The story is currently unassigned. The reporter is Shreesh Athreya. The story points are set to 5, and the priority is High. The parent epic is KPSP-3 Epic 3: System Security. The description states: "As a system administrator, I want all data in transit to use TLS 1.3 and all stored patient records to use AES-256 encryption, So that patient health data is protected from interception and unauthorised access." The subtasks section is empty, and the linked work items section shows a link to Product requirements.

Story 3.2: Data Encryption

Description

As a system administrator,
I want all data in transit to use TLS 1.3 and all stored patient records to use AES-256 encryption,
So that patient health data is protected from interception and unauthorised access.

Subtasks

Add subtask

Linked work items

Add linked work item

Confluence content

Product requirements

Details

Assignee: Unassigned
Reporter: SA Shreesh Athreya
Labels: None
Due date: None
Start date: None
Story Points: 5
Priority: High
Parent: KPSP-3 Epic 3: System Security

Tasks and Subtasks on a story

This screenshot shows the Jira interface for Story 3.2: Data Encryption, displaying tasks and subtasks. The story is currently unassigned. The reporter is Shreesh Athreya. The story points are set to 5, and the priority is High. The parent epic is KPSP-3 Epic 3: System Security. The description states: "As a system administrator, I want all data in transit to use TLS 1.3 and all stored patient records to use AES-256 encryption, So that patient health data is protected from interception and unauthorised access." The subtasks section shows two tasks: "Configure TLS 1.3 on all system endpoints" and "Verify AES-256 encryption on all stored records". The linked work items section shows a link to Product requirements.

Story 3.2: Data Encryption

Description

As a system administrator,
I want all data in transit to use TLS 1.3 and all stored patient records to use AES-256 encryption,
So that patient health data is protected from interception and unauthorised access.

Subtasks

0% Done

Work	Pri...	Stor...	As...	Status
KPSP-23 Configure TLS 1.3 on all system endpoints	M		U	Backlog
KPSP-24 Verify AES-256 encryption on all stored records	M		U	Backlog


Linked work items

Product requirements


Details

Assignee: Unassigned
Reporter: SA Shreesh Athreya
Labels: None
Due date: None
Start date: None
Story Points: 5
Priority: High
Parent: KPSP-3 Epic 3: System Security

Active Board




Completed Sprint



Section 2 - Scrum Project

Scrum Board Creation



Epics created

SPSP board

Ask AI Search work Filter Group

Work	Assignee	Reporter	Priority	Status	Resolution	Created	
SPSP-1 Epic 1: Patient Consent Management	Unassigned	SA Shreesh Athreya	Medium	To Do	Unresolved	Aug 30, 2026, 5:36 PM	Aug
SPSP-2 Epic 2: Clinic Access & Notifications	Unassigned	SA Shreesh Athreya	Medium	To Do	Unresolved	Aug 30, 2026, 5:36 PM	Aug
SPSP-3 Epic 3: System Security & Audit	Unassigned	SA Shreesh Athreya	Medium	To Do	Unresolved	Aug 30, 2026, 5:36 PM	Aug

3 of 3

SPSP board

Ask AI Search work Filter Group

Unassigned

	Assignee	Reporter	Priority	Status	Resolution	Created	Updated	Due date	
ement	Unassigned	SA Shreesh Athreya	Medium	To Do	Unresolved	Aug 30, 2026, 5:36 PM	Aug 30, 2026, 5:39 PM	None	...
ations	Unassigned	SA Shreesh Athreya	Medium	To Do	Unresolved	Aug 30, 2026, 5:36 PM	Aug 30, 2026, 5:39 PM	None	...
ilt	Unassigned	SA Shreesh Athreya	Medium	To Do	Unresolved	Aug 30, 2026, 5:36 PM	Aug 30, 2026, 5:39 PM	None	...

3 of 3

User Stories / Backlog

SPSP board

Ask AI

Search work

SA

Filter 1

Group

Board

Table

Calendar

More

☐ Work		Assignee	Reporter	Priority	Status	Resolution	Created	
☐ SPSP-4	Story 1.1: Grant Consent	Unassigned	Shreesh Athreya	Medium	To Do	Unresolved	Aug 30, 2026, 5:43 PM	Aug
☐ SPSP-5	Story 1.2: Revoke Consent	Unassigned	Shreesh Athreya	Medium	To Do	Unresolved	Aug 30, 2026, 5:43 PM	Aug
☐ SPSP-6	Story 1.3: View Consent Log	Unassigned	Shreesh Athreya	Medium	To Do	Unresolved	Aug 30, 2026, 5:43 PM	Aug
☐ SPSP-7	Story 2.1: Request Record Access	Unassigned	Shreesh Athreya	Medium	To Do	Unresolved	Aug 30, 2026, 5:43 PM	Aug
☐ SPSP-8	Story 2.2: Expiry Notification	Unassigned	Shreesh Athreya	Medium	To Do	Unresolved	Aug 30, 2026, 5:44 PM	Aug
☐ SPSP-9	Story 3.1: Audit Trail	Unassigned	Shreesh Athreya	Medium	To Do	Unresolved	Aug 30, 2026, 5:44 PM	Aug
☐ SPSP-10	Story 3.2: Data Encryption	Unassigned	Shreesh Athreya	Medium	To Do	Unresolved	Aug 30, 2026, 5:44 PM	Aug

+ Create

7 of 7

SPSP board

Ask AI

Search work

SA

Filter 1

Group

Board

Table

Calendar

More

	Assignee	Reporter	Priority	Status	Resolution	Created	Updated	Due date	
	Unassigned	Shreesh Athreya	Medium	To Do	Unresolved	Aug 30, 2026, 5:43 PM	Aug 30, 2026, 5:43 PM	None	...
	Unassigned	Shreesh Athreya	Medium	To Do	Unresolved	Aug 30, 2026, 5:43 PM	Aug 30, 2026, 5:43 PM	None	...
	Unassigned	Shreesh Athreya	Medium	To Do	Unresolved	Aug 30, 2026, 5:43 PM	Aug 30, 2026, 5:43 PM	None	...
	Unassigned	Shreesh Athreya	Medium	To Do	Unresolved	Aug 30, 2026, 5:43 PM	Aug 30, 2026, 5:43 PM	None	...
	Unassigned	Shreesh Athreya	Medium	To Do	Unresolved	Aug 30, 2026, 5:44 PM	Aug 30, 2026, 5:44 PM	None	...
	Unassigned	Shreesh Athreya	Medium	To Do	Unresolved	Aug 30, 2026, 5:44 PM	Aug 30, 2026, 5:44 PM	None	...
	Unassigned	Shreesh Athreya	Medium	To Do	Unresolved	Aug 30, 2026, 5:44 PM	Aug 30, 2026, 5:44 PM	None	...

+ Create

7 of 7

☐ Backlog (7 work items)

000

Create sprint

Create a whiteboard to plan your work

Try

☒ SPSP-4	Story 1.1: Grant Consent	Epic 1: Patient Con...	To Do	-	=	
☐ SPSP-5	Story 1.2: Revoke Consent	Epic 1: Patient Con...	To Do	-	=	...
☒ SPSP-6	Story 1.3: View Consent Log	Epic 1: Patient Con...	To Do	-	=	
☒ SPSP-7	Story 2.1: Request Record Access	Epic 2: Clinic Acce...	To Do	-	=	
☒ SPSP-8	Story 2.2: Expiry Notification	Epic 2: Clinic Acce...	To Do	-	=	
☒ SPSP-9	Story 3.1: Audit Trail	Epic 3: System Se...	To Do	-	=	
☒ SPSP-10	Story 3.2: Data Encryption	Epic 3: System Se...	To Do	-	=	

+ Create

Story Points + Priority Assignment

☒ Jira work item

Details

Assignee

Unassigned

Assign to me

Reporter

SA Shreesh Athreya

Labels

None

Due date

None

Start date

None

Story Points

8

Priority

High

Parent

SPSP-1 Epic 1: Patient Consent Managemen

Tasks and Subtasks on a Story

Jira work item

Story 1.1: Grant Consent

To Do

Improve Story

Description

As a patient,
I want to grant time-bounded access permissions for specific diagnostic records to verified clinic doctors,
So that I can control exactly who sees my health data and for how long.

Subtasks

Create suggested work items

Suggest

0% Done

Work	Pri...	Stor...	As...	Status
SPSP-11 Task: Implement...	=	M	U	To Do
SPSP-12 Subtask: Write unit...	=	M	U	To Do

Stories inside Sprint 1

Jira

Search

Create

See plans

1

SA

Spaces / Scrum_PS13_Shreesh_PESIUG24CS441

SPSP board

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

Development

Docs

Search backlog

SA

Version

Epic

Quick filters

SPSP Sprint 1

Add dates

7 work items

37

0

0

Start sprint

SPSP-4

Story 1.1: Grant Consent

Epic 1: Patient Con...

To Do

8

SPSP-5

Story 1.2: Revoke Consent

Epic 1: Patient Con...

To Do

5

SPSP-6

Story 1.3: View Consent Log

Epic 1: Patient Con...

To Do

3

SPSP-7

Story 2.1: Request Record Access

Epic 2: Clinic Acce...

To Do

5

SPSP-8

Story 2.2: Expiry Notification

Epic 2: Clinic Acce...

To Do

3

SPSP-9

Story 3.1: Audit Trail

Epic 3: System Se...

To Do

8

SPSP-10

Story 3.2: Data Encryption

Epic 3: System Se...

To Do

5

Create

7 work items

Estimate: 37

Backlog

0 work items


0

0


0

Create sprint

Active Sprint / Sprint Board



Tracking Sprint Board



Completed Sprint

SPSP board

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

Development

Docs

Search backlog

SA

Version

Epic

Quick filters

SPSP Sprint 1



30 Aug – 6 Sep


7 work items

0037


Complete sprint

> ☒ SPSP-6	Story 1.3: View Consent Log	Epic 1: Patient Con...	Done	3		
> ☒ SPSP-4	Story 1.1: Grant Consent	Epic 1: Patient Con...	Done	8		
> ☒ SPSP-7	Story 2.1: Request Record Access	Epic 2: Clinic Acce...	Done	5		
> ☒ SPSP-8	Story 2.2: Expiry Notification	Epic 2: Clinic Acce...	Done	3		
> ☒ SPSP-5	Story 1.2: Revoke Consent	Epic 1: Patient Con...	Done	5		
> ☒ SPSP-9	Story 3.1: Audit Trail	Epic 3: System Se...	Done	8		
> ☒ SPSP-10	Story 3.2: Data Encryption	Epic 3: System Se...	Done	5		







Sprint Completed (sprint 1)




Active Sprint Board (Sprint 2)




Sprint Completed (sprint 2)






Section 3 - Bug Tracker Project


Bug Tracker Board Creation




Bugs Reported




Bug Tracker Active Board




Bug Tracking Board



Completed Sprint





Section 4 – Reflection Questions

Q1. Did your estimations reflect the actual effort?

The Fibonacci-based story point estimates (3, 5, 8) reflected effort reasonably well. Higher complexity items like Grant Consent and Audit Trail were correctly estimated at 8 points. Simpler read-only features like View Consent Log were accurately estimated at 3 points.

Q2. Was your backlog well-prioritized?

Yes. High priority was assigned to core security and consent features (FR-001, FR-002, NFR-001, NFR-002) which form the foundation of the system. Medium priority was assigned to supporting features like notifications and consent history.

Q3. How did your simulated sprint align with your plan?

The sprint completed all 7 planned user stories totalling 37 story points within the 1-week timeframe. The simulation showed that higher priority items were completed first, which aligns with Agile principles.

Q4. What insights did the burndown chart give about your team's capacity?

The Burndown Chart was unavailable on the free Jira plan. However, based on the sprint completion data, all 37 story points were completed within Sprint 1, indicating the team capacity was well-matched to the sprint scope. A real burndown chart would help identify whether work was completed steadily or in a last-minute rush.